





Leading the Transformation "Applying Agile and DevOps Principles at Scale"

Gary Gruver




- FW no longer a bottleneck for the business
- Development costs reduced from \$100M/yr. to \$55M/yr.
- 140% increase in the number of products under development
- Capacity for innovation increased from ~5% to ~40%



Waterfall Development Model Integration & Scheduling Development Requirements Qualification Waterfall Reality: Discoveries during development and difficulties Resources with integration/qualification Waterfall Approach: results in frequent and costly Do enough up front planning to lock in all three corners. schedule slips Scope Schedule

Agile Development Model





- Fully qualified code drops on a fixed schedule
- Frequent small integrations
- Short planning and development cycles
- Delivering to a well prioritized product backlog






Leading the Transformation





Either automate, eliminate, or engineer out the drivers that aren't key to the value prop



Leading the Transformation

Business Objectives

Planning & Prioritized Backlog



Enterprise Level Continuous Improvement Applying DevOps Principles at Scale





Mini-milestone Objectives

Agile Adjustments

Cascading Objectives to Track Progress

Learnings

Conversations

MM30 Objectives

Rank	Theme	Exit Criteria
0	Quality	- P1 open < 1wk - CAT 100% pass - L2 24hr response - Tests for CAT escapes
1	1 st Bit Release on new Arch for WinXP scanner	A) Final P1 defects fixed 2 remaining. B) Duration error rate per 10K: 0.3 (sim), 0.35 (emul), 0.4 (product)
2	Ensuring common code stability on WinCE & the CE products supported	A) Customer accpt level (CAT) tests 100% passing on CE B) test coverage appropriate for CE added to L1 (Terrese) C) All L2 pillars 98% pass – w/ coverage for high-value Product turn- on reqts for the CE products D) L4emu test pillars – LLFW (Arch), copy/PDL (Brian), PD (Hugh) E) Garnet L3 CAT in place with at least L4 CAT equivalence
3	Supporting the product reqs for the MIPS based products on CE	A) Calibration dependencies (Kimberly/Brian/Ted/Steve / Matt F) B) Print for an hour at speed to finisher with stapling (all) C) Copy for an hour at speed 35ppm (40ppm is at speed) D) Enter/exit powersave (Steve / Mike) Approved to push out to MM31 E) Mfg test suite exec on Coral emulator with FIM support (Terrese) F) Automated FIM – no bash prompt (Steve) Approved to push to MM31
4	Start porting CE code to ARM	A) Build single ARM system (Terrese) Feasibility proven. 2 DLL's to recompile. B) High-level analysis of FW performance on ARM (Pat) Lowered priority.
5	Fleet Integr plan	Align on content for Coral/Garnet "slivers" of end-to-end agile test in ES. Overall plan in place. Need sliver details or will just deliver same as to PTO's.
BONUS	1st ARM/CE product - End-to-end boot, print, copy	

Leading the Transformation

Business Objectives

Planning & Prioritized Backlog




Enterprise Level
Continuous
Improvement

Applying DevOps Principles at Scale



Long Term Predictability for SW Schedules





Leading the Transformation

Business Objectives

Planning & Prioritized Backlog



Enterprise Level
Continuous
Improvement

Applying DevOps Principles at Scale




Business Objectives for Applying DevOps at Scale

Increase the quality and frequency of feedback

Testing in an Operational like environment as close to dev. as possible

Reduce the time and resources between release branch & production


Improve deployment repeatability/env. stability





Understanding the impact of Architecture

 Clean Architectures enable small fast moving Agile teams to develop, qualify, and deploy code independently



 Tightly coupled legacy architectures require carefully designed deployment pipelines to manage large complex Enterprise systems



Ensuring the architecture/build system is ready


Comp B v1 Comp C v2 Comp A v2 Comp D v2 Comp E v2 Comp F v2

Automated system test architecture

Component based approach to the automated test architecture


Data Magic Page Objects

Navigation






Scripting Environments - Variances



Evolutionary Database

-Add deprecate-Lazy Instantiation



- -Don't alter or Modify
- -It is like crossing the beams




Finding the offending component quickly improves productivity 1: Configure Servers/Routing Device **2:** Deploy Code 3: Run a System Test


Finding the offending component quickly improves productivity

1: Configure Servers/Routing Device and Validate Data






Building up a Large SW System




Auto-revert/Gated Commits




Building Up the Enterprise System






Loosely
Coupled
Architecture
Deployment
Pipeline




Production

Understanding the Work



Farming the Build Acceptance tests



Shifting the Culture

- Getting developers to ensure every check-in to trunk is stable in a production like environment as job #1.
- Getting development and operation teams using common tools and environments so they share common objectives.
- Getting the entire organization to agree that the definition of done at the release branch.
- Embrace the unique characteristics of software and design a planning process that takes advantage of its flexibility.

"If you want to understand how to lead a Continuous Delivery or DevOps transformation in your company, there's no better book than this.

Concise, practical, and based on hard-won executive experience, this book is essential reading for every IT executive." —Jez Humble, VP, Chef

Gary Gruver and Tommy Mouser

LEADING

THE TRANSFORMATION

Applying Agile and DevOps Principles at Scale

foreword by Gene Kim

IT Revolution

- FW no longer a bottleneck for the business
- Development costs reduced from \$100M/yr. to \$55M/yr.
- 140% increase in the number of products under development
- Capacity for innovation increased from ~5% to ~40%





Questions?

Please remember to evaluate via the GOTO Guide App



Conference: May 11-12 / Workshops: 13-14